
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 09/23/2008

ESTIMATE SUMMARY 16:15:49

CONTID: C13129R        ESTIMATE NO: 0020 PROG 2005

PCN: 13129R-BID   COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

POWERS/WOODMAN INTERCHANGE PERCENT TIME:

PROJECT NO: STU R200-097                  

POWERS/WOODMAN INTERCHANGE

NAME OF ROAD: 24

PROJECT COUNTIES: EL PASO

CONTRACTOR:

R.E. MONKS CONSTRUCTION COMPANY LLC PAY PERIOD ENDING 09/05/2008 DATE TIME STARTED 01/11/2007

8355 VOLLMER ROAD DATE LET 12/07/2006 DATE WORK BEGAN 01/15/2007

 DATE AWARDED 12/26/2006 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 01/10/2007 DATE ACCEPTED

COLORADO SPRINGS CO 80908     719-495-3621 DATE NOTICE TO PROCEED 01/11/2007

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 22,182,013.96 PARTICIPATING $ $ 2,038,343.74

AWARD PROJECT AMT: 18,936,708.95 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
-6,786.44

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

97.92

TIME ALLOW:

ORIG TIME ALLOW:

384 WORK DAYS

WORK DAYS444

91.33%

1,924,232.57

2,038,343.74

2,031,557.30

2,031,557.30

$

$

$

$

20,257,781.39

0.00

20,257,781.39

50,711.70

20,308,493.09

-284,050.63

0.00

20,024,442.46

0.00

AMOUNT DUE 20,024,442.46 2,031,557.30

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 2,031,557.30

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

376.0
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PCN: 13129R-BID   ESTIMATE RUN 09/23/2008

PROJECT: STU R200-097                  ESTIMATE NO: 0020 16:15:49

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 CLEARING AND GRUBBING 1.000 1.000

L S 0.000 0.00

57,000.00000 1.000 57,000.00

201-00000  
 

0010 REMOVAL OF STRUCTURE 21.000 21.000

EACH 0.000 0.00

1,620.00000 21.000 34,020.00

202-00001  
 

0015 REMOVAL OF RIPRAP 252.000 252.000

SY  0.000 0.00

14.00000 252.000 3,528.00

202-00027  
 

0020 REMOVAL OF PIPE 6,030.000 6,030.000

LF  0.000 0.00

28.00000 6,030.000 168,840.00

202-00035  
 

0025 REMOVAL OF END SECTION 4.000 4.000

EACH 0.000 0.00

1,500.00000 4.000 6,000.00

202-00037  
 

0030 REMOVAL OF MEDIAN COVER 17,742.000 17,742.000

SY  0.000 0.00

0.70000 17,742.000 12,419.40

202-00195  
 

0035 REMOVAL OF CURB 132.000 132.000

LF  0.000 0.00

8.00000 132.000 1,056.00

202-00201  
 

0040 REMOVAL OF CURB AND GUTTER 19,552.000 19,552.000

LF  0.000 0.00

4.00000 19,552.000 78,208.00

202-00203  
 

0045 *REMOVAL OF ASPHALT MAT 70,195.000 69,474.000

SY  721.000 1,874.60

2.60000 70,195.000 182,507.00

202-00220  
 

0050 *REMOVAL OF ASPHALT MAT (PLANING) 10,450.000 10,450.000

SY  0.000 0.00

1.90000 10,450.000 19,855.00

202-00240  
 

0055 *REMOVAL OF PAVEMENT MARKING 26,295.000 12,461.000

SF  0.000 0.00

1.55000 12,461.000 19,314.55

202-00250  
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PCN: 13129R-BID   ESTIMATE RUN 09/23/2008

PROJECT: STU R200-097                  ESTIMATE NO: 0020 16:15:49

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *REMOVAL OF LIGHT STANDARD 36.000 36.000

EACH 0.000 0.00

400.00000 36.000 14,400.00

202-00700  
 

0065 REMOVAL OF GROUND SIGN 38.000 8.000

EACH 0.000 0.00

93.00000 8.000 744.00

202-00810  
 

0070 REMOVAL OF CONCRETE FOOTING 6.000 6.000

EACH 0.000 0.00

165.00000 6.000 990.00

202-00900  
 

0075 *REMOVAL OF FENCE 6,539.000 6,539.000

LF  0.000 0.00

0.60000 6,539.000 3,923.40

202-01000  
 

0080 *REMOVAL OF GUARDRAIL TYPE 3 144.000 144.000

LF  0.000 0.00

2.85000 144.000 410.40

202-01130  
 

0085 *REMOVAL OF END ANCHORAGE 1.000 1.000

EACH 0.000 0.00

111.00000 1.000 111.00

202-01300  
 

0090 ABANDON WELL 21.000 21.000

EACH 0.000 0.00

1,100.00000 21.000 23,100.00

202-04100  
 

0095 UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 499,495.000 499,495.000

CY  0.000 0.00

3.50000 499,495.000 1,748,232.50

203-00010  
 

0097 ADDED ITEM (DOLLAR)/ REPAIR UNSTABLE SUBGRADE 49,773.470 49,773.470

DOL 0.000 0.00

1.00000 49,773.470 49,773.47

900-00006  
 

0100 EMBANKMENT MATERIAL (COMPLETE IN PLACE) (SPECIAL) 92,607.000 92,607.000

CY  0.000 0.00

12.00000 92,607.000 1,111,284.00

203-00062  
 

0102 ADDED ITEM (CUBIC YARD)/ EMBANKMENT MATERIAL (CIP) 
(RAP)

30,000.000 30,000.000

CY  0.000 0.00

20.00000 30,000.000 600,000.00

900-00004  
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PCN: 13129R-BID   ESTIMATE RUN 09/23/2008

PROJECT: STU R200-097                  ESTIMATE NO: 0020 16:15:49

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0105 PROOF ROLLING 43.000 43.000

HOUR 0.000 0.00

96.00000 43.000 4,128.00

203-01100  
 

0110 COMBINATION LOADER 40.000 4.000

HOUR 0.000 0.00

80.00000 4.000 320.00

203-01594  
 

0115 POTHOLING 222.000 222.000

HOUR 0.000 0.00

205.00000 222.000 45,510.00

203-01597  
 

0120 STRUCTURE EXCAVATION 9,790.000 7,791.580

CY  1,789.420 8,052.39

4.50000 9,581.000 43,114.50

206-00000  
 

0122 STRUCTURE BACKFILL (FLOWABLE FLY ASH) ABANDON OLD 
STORM DRAINS

302.000 302.000

CY  0.000 0.00

58.20000 302.000 17,576.40

206-00066  
 

0125 *FILTER MATERIAL (CLASS A) 529.000 529.000

CY  0.000 0.00

80.00000 529.000 42,320.00

206-00510  
 

0130 TOPSOIL 31,433.000 31,433.000

CY  0.000 0.00

7.00000 31,433.000 220,031.00

207-00205  
 

0133 SILT BERM ADDED ITEM FOR EROSION CONTROL 2,067.000 2,067.000

LF  0.000 0.00

9.90000 2,067.000 20,463.30

208-00004  
 

0135 *EROSION LOG 5,295.000 5,294.000

LF  0.000 0.00

4.75000 5,294.000 25,146.50

208-00005  
 

0140 SILT FENCE 21,915.000 21,915.000

LF  0.000 0.00

1.20000 21,915.000 26,298.00

208-00020  
 

0145 CONCRETE WASHOUT STRUCTURE 6.000 6.000

EACH 0.000 0.00

1,000.00000 6.000 6,000.00

208-00045  
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PCN: 13129R-BID   ESTIMATE RUN 09/23/2008

PROJECT: STU R200-097                  ESTIMATE NO: 0020 16:15:49

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0150 STORM DRAIN INLET PROTECTION 24.000 21.000

EACH 0.000 0.00

215.00000 21.000 4,515.00

208-00050  
 

0155 RIGID INLET PROTECTION DEVICE 10.000 0.000

EACH 0.000 0.00

500.00000 0.000 0.00

208-00055  
 

0160 SEDIMENT REMOVAL AND DISPOSAL 171.000 171.000

CY  0.000 0.00

10.00000 171.000 1,710.00

208-00110  
 

0165 EROSION CONTROL SUPERVISOR 1.000 0.965

L S 0.035 5,250.00

150,000.00000 1.000 150,000.00

208-00200  
 

0170 *RESET LIGHT STANDARD 33.000 0.000

EACH 0.000 0.00

1,000.00000 0.000 0.00

210-00750  
 

0175 *RESET LUMINAIRE 6.000 6.000

EACH 0.000 0.00

330.00000 6.000 1,980.00

210-00760  
 

0180 *RESET GROUND SIGN 4.000 4.000

EACH 0.000 0.00

210.00000 4.000 840.00

210-00810  
 

0185 *RESET SIGN PANEL 8.000 3.000

EACH 0.000 0.00

26.00000 3.000 78.00

210-00815  
 

0190 *RESET TRAFFIC SIGNAL HEAD 63.000 63.000

EACH 0.000 0.00

660.00000 63.000 41,580.00

210-00831  
 

0195 *RESET TRAFFIC SIGNAL POLE 6.000 6.000

EACH 0.000 0.00

6,200.00000 6.000 37,200.00

210-00840  
 

0200 *RESET TRAFFIC SIGNAL CONTROLLER AND CABINET 1.000 1.000

EACH 0.000 0.00

4,250.00000 1.000 4,250.00

210-00848  
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PCN: 13129R-BID   ESTIMATE RUN 09/23/2008

PROJECT: STU R200-097                  ESTIMATE NO: 0020 16:15:49

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0205 *RESET INTERSECTION DETECTION SYSTEM (CAMERA) 12.000 12.000

EACH 0.000 0.00

1,350.00000 12.000 16,200.00

210-00890  
 

0210 ADJUST MANHOLE 1.000 1.000

EACH 0.000 0.00

2,200.00000 1.000 2,200.00

210-04010  
 

0215 ADJUST VALVE BOX (SPECIAL) 0.000 0.000

EACH 0.000 0.00

400.00000 0.000 0.00

210-04051  
 

0220 *SEEDING (NATIVE) 76.100 58.100

ACRE 18.000 5,688.00

316.00000 76.100 24,047.60

212-00006  
 

0225 *MULCHING (WEED FREE) 41.400 24.200

ACRE 17.200 8,944.00

520.00000 41.400 21,528.00

213-00003  
 

0230 *MULCH TACKIFIER 8,520.000 5,080.000

LB  3,440.000 6,536.00

1.90000 8,520.000 16,188.00

213-00061  
 

0233 SOIL BINDER ADDED BY CO #8 14.200 14.200

ACRE 0.000 0.00

770.00000 14.200 10,934.00

213-00100  
 

0235 *SOIL RETENTION BLANKET (CLASS 1) 151,702.000 151,468.000

SY  234.000 269.10

1.15000 151,702.000 174,457.30

216-00021  
 

0240 *SOIL RETENTION BLANKET (CLASS 3) 4,771.000 4,771.000

SY  0.000 0.00

7.10000 4,771.000 33,874.10

216-00023  
 

0245 *MONITORING TECHNICIAN 0.000 0.000

HOUR 0.000 0.00

70.00000 0.000 0.00

250-00050  
 

0250 *ENVIRONMENTAL HEALTH AND SAFETY 1.000 0.250

L S 0.000 0.00

3,300.00000 0.250 825.00

250-00100  
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PCN: 13129R-BID   ESTIMATE RUN 09/23/2008

PROJECT: STU R200-097                  ESTIMATE NO: 0020 16:15:49

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0255 *HEALTH AND SAFETY OFFICER 0.000 0.000

HOUR 0.000 0.00

95.00000 0.000 0.00

250-00110  
 

0260 AGGREGATE BASE COURSE (CLASS 3) 536.000 403.190

TON 0.000 0.00

20.00000 403.190 8,063.80

304-03000  
 

0265 AGGREGATE BASE COURSE (CLASS 6) 2,353.420 2,353.420

TON 0.000 0.00

23.00000 2,353.420 54,128.66

304-06000  
 

0267 ADDED ITEM (DOLLAR)/ ASPHALT TAPER TRANSITION 48,239.430 48,239.430

DOL 0.000 0.00

1.00000 48,239.430 48,239.43

900-00006  
 

0270 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 1,273.530 1,211.840

TON 61.690 9,747.02

158.00000 1,273.530 201,217.74

403-00720  
 

0273 ADDED ITEM (TON)/ HMA (MACHINE PATCHING) (ASPHALT) 2,874.570 2,874.570

TON 0.000 0.00

100.00000 2,874.570 287,457.00

900-00024  
 

0275 *HOT MIX ASPHALT (GRADING S) (100) (PG 64-22) 42,000.000 41,215.010

TON 0.000 0.00

63.00000 41,215.010 2,596,545.63

403-33841  
 

0277 HOT MIX ASPHALT (GRADING SX) (100) (PG 64-22) 18,662.420 0.000

TON 18,662.420 1,371,687.87

73.50000 18,662.420 1,371,687.87

403-34841  
 

0280 *HOT MIX ASPHALT (GRADING SX) (100) (PG 76-28) 17,339.000 0.000

TON 0.000 0.00

73.50000 0.000 0.00

403-34871  
 

0282 F/A ASPHALT CEMENT COST ADJUSTMENT 247,984.200 0.000

F A 247,984.200 247,984.20

1.00000 247,984.200 247,984.20

700-70019  
 

0285 *EMULSIFIED ASPHALT (SLOW-SETTING) 28,628.000 4,532.500

GAL 6,608.000 8,590.40

1.30000 11,140.500 14,482.65

411-10255  
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PCN: 13129R-BID   ESTIMATE RUN 09/23/2008

PROJECT: STU R200-097                  ESTIMATE NO: 0020 16:15:49

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0290 *CONCRETE PAVEMENT (6 INCH) 1,177.000 623.000

SY  0.000 0.00

37.00000 623.000 23,051.00

412-00600  
 

0295 *CONCRETE PAVEMENT (8 INCH) 138.000 0.000

SY  138.000 7,176.00

52.00000 138.000 7,176.00

412-00800  
 

0300 GEOTEXTILE (DRAINAGE) (CLASS B) 2,930.000 2,754.000

SY  0.000 0.00

4.50000 2,754.000 12,393.00

420-00111  
 

0305 DRILLED CAISSON (42 INCH) 51.000 51.000

LF  0.000 0.00

180.00000 51.000 9,180.00

503-00042  
 

0310 *DRILLED CAISSON (48 INCH) 114.000 80.000

LF  0.000 0.00

245.00000 80.000 19,600.00

503-00048  
 

0315 RIPRAP (24 INCH) 400.000 352.000

CY  0.000 0.00

59.00000 352.000 20,768.00

506-00224  
 

0320 CONCRETE CLASS B (MISCELLANEOUS) 102.810 102.810

CY  0.000 0.00

570.00000 102.810 58,601.70

601-01025  
 

0321 ADDED ITEM (DOLLAR)/ PRICE REDUCTION CONCRETE CLASS B 
(MISC)

0.000 -57.000

DOL 0.000 0.00

1.00000 -57.000 -57.00

900-00006  
 

0325 *REINFORCING STEEL 5,829.000 5,666.300

LB  0.000 0.00

0.83000 5,666.300 4,703.03

602-00000  
 

0327 ADDED ITEM (DOLLAR)/ RESTOCK UNUTILIZED RCP 6,464.930 6,464.930

DOL 0.000 0.00

1.00000 6,464.930 6,464.93

900-00006  
 

0330 18 INCH REINFORCED CONCRETE PIPE 1,036.000 1,036.000

LF  0.000 0.00

110.00000 1,036.000 113,960.00

603-01180  
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PCN: 13129R-BID   ESTIMATE RUN

PROJECT: STU R200-097                  ESTIMATE NO: 0020

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0330 MATERIAL ALLOWANCE 18 INCH RCP 0.000

LF  0.000 0.00

15.65000 0.000 0.00

0335 24 INCH REINFORCED CONCRETE PIPE 1,716.000 1,514.000

LF  0.000 0.00

110.00000 1,514.000 166,540.00

603-01240  
 

0335 MATERIAL ALLOWANCE 24 INCH RCP 0.000

LF  0.000 0.00

22.74000 0.000 0.00

0340 30 INCH REINFORCED CONCRETE PIPE 1,766.000 1,766.000

LF  0.000 0.00

93.00000 1,766.000 164,238.00

603-01300  
 

0345 36 INCH REINFORCED CONCRETE PIPE 1,172.000 1,172.000

LF  0.000 0.00

114.00000 1,172.000 133,608.00

603-01360  
 

0345 MATERIAL ALLOWANCE 36 INCH RCP 0.000

LF  0.000 0.00

46.89000 0.000 0.00

0350 42 INCH REINFORCED CONCRETE PIPE 16.000 16.000

LF  0.000 0.00

190.00000 16.000 3,040.00

603-01420  
 

0350 MATERIAL ALLOWANCE 42 INCH RCP 0.000

LF  0.000 0.00

62.03000 0.000 0.00

0355 48 INCH REINFORCED CONCRETE PIPE 177.000 177.000

LF  0.000 0.00

200.00000 177.000 35,400.00

603-01480  
 

0360 54 INCH REINFORCED CONCRETE PIPE 1,691.000 1,691.000

LF  0.000 0.00

185.00000 1,691.000 312,835.00

603-01540  
 

0365 66 INCH REINFORCED CONCRETE PIPE 310.000 310.000

LF  0.000 0.00

325.00000 310.000 100,750.00

603-01660  
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PCN: 13129R-BID   ESTIMATE RUN

PROJECT: STU R200-097                  ESTIMATE NO: 0020

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0365 MATERIAL ALLOWANCE 66 INCH RCP 0.000

LF  0.000 0.00

146.55000 0.000 0.00

0370 18 INCH REINFORCED CONCRETE END SECTION 1.000 1.000

EACH 0.000 0.00

1,200.00000 1.000 1,200.00

603-05018  
 

0375 24 INCH REINFORCED CONCRETE END SECTION 1.000 1.000

EACH 0.000 0.00

1,300.00000 1.000 1,300.00

603-05024  
 

0380 54 INCH REINFORCED CONCRETE END SECTION 0.000 0.000

EACH 0.000 0.00

2,600.00000 0.000 0.00

603-05054  
 

0385 INLET TYPE C (5 FOOT) 4.000 4.000

EACH 0.000 0.00

2,850.00000 4.000 11,400.00

604-00305  
 

0390 INLET TYPE C (10 FOOT) 5.000 5.000

EACH 0.000 0.00

3,100.00000 5.000 15,500.00

604-00310  
 

0390 MATERIAL ALLOWANCE INLET TYPE C 0.000

EACH 0.000 0.00

1,726.00000 0.000 0.00

0395 INLET TYPE C (15 FOOT) 1.000 1.000

EACH 0.000 0.00

4,000.00000 1.000 4,000.00

604-00315  
 

0400 INLET TYPE C (20 FOOT) 1.000 1.000

EACH 0.000 0.00

5,000.00000 1.000 5,000.00

604-00320  
 

0405 INLET TYPE C (SPECIAL) 14.000 14.000

EACH 0.000 0.00

6,350.00000 14.000 88,900.00

604-00350  
 

0410 INLET TYPE R  L 5 (5 FOOT) 3.000 3.000

EACH 0.000 0.00

4,550.00000 3.000 13,650.00

604-19105  
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PCN: 13129R-BID   ESTIMATE RUN 09/23/2008

PROJECT: STU R200-097                  ESTIMATE NO: 0020 16:15:49

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0415 INLET TYPE R  L 10 (10 FOOT) 5.000 5.000

EACH 0.000 0.00

7,450.00000 5.000 37,250.00

604-19210  
 

0415 MATERIAL ALLOWANCE INLET TYPE R L10 (10) 0.000

EACH 0.000 0.00

4,695.00000 0.000 0.00

0420 INLET TYPE R  L 10 (15 FOOT) 2.000 2.000

EACH 0.000 0.00

10,000.00000 2.000 20,000.00

604-19215  
 

0425 INLET TYPE R  L 15 (5 FOOT) 1.000 1.000

EACH 0.000 0.00

7,200.00000 1.000 7,200.00

604-19305  
 

0425 MATERIAL ALLOWANCE INLET TY R L15(5) 0.000

EACH 0.000 0.00

2,500.00000 0.000 0.00

0430 INLET TYPE R  L 15 (10 FOOT) 3.000 3.000

EACH 0.000 0.00

9,250.00000 3.000 27,750.00

604-19310  
 

0435 INLET TYPE R  L 15 (15 FOOT) 1.000 1.000

EACH 0.000 0.00

11,500.00000 1.000 11,500.00

604-19315  
 

0440 INLET TYPE R SPECIAL (10 FOOT) 3.000 3.000

EACH 0.000 0.00

23,300.00000 3.000 69,900.00

604-19410  
 

0445 INLET TYPE R SPECIAL (15 FOOT) 4.000 4.000

EACH 0.000 0.00

26,800.00000 4.000 107,200.00

604-19415  
 

0450 INLET (SAND FILTER) 15.000 15.000

EACH 0.000 0.00

20,000.00000 15.000 300,000.00

604-19600  
 

0455 MANHOLE SLAB BASE (10 FOOT) 1.000 1.000

EACH 0.000 0.00

8,350.00000 1.000 8,350.00

604-30010  
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0460 MANHOLE SLAB BASE (15 FOOT) 2.000 2.000

EACH 0.000 0.00

6,800.00000 2.000 13,600.00

604-30015  
 

0465 6 INCH PERFORATED PIPE UNDERDRAIN 780.000 780.000

LF  0.000 0.00

10.00000 780.000 7,800.00

605-00060  
 

0470 SUBSURFACE DRAIN OUTLET STRUCTURE 2.000 0.000

EACH 2.000 830.00

415.00000 2.000 830.00

605-84100  
 

0475 SURFACE SAND FILTER 28,580.000 28,580.000

SF  0.000 0.00

4.75000 28,580.000 135,755.00

605-85000  
 

0480 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 7,048.000 7,048.000

LF  0.000 0.00

14.00000 7,048.000 98,672.00

606-00301  
 

0482 GUARDRAIL TYPE 7 (STYLE CE) 310.000 310.000

LF  0.000 0.00

203.52000 310.000 63,091.20

606-00740  
 

0485 *END ANCHORAGE TYPE 3D 12.000 12.000

EACH 0.000 0.00

610.00000 12.000 7,320.00

606-01340  
 

0490 *TRANSITION TYPE 3G 5.000 5.000

EACH 0.000 0.00

985.00000 5.000 4,925.00

606-01370  
 

0495 *TRANSITION TYPE 3H 5.000 5.000

EACH 0.000 0.00

550.00000 5.000 2,750.00

606-01380  
 

0497 TRANSITION TYPE 3L 4.000 4.000

EACH 0.000 0.00

815.00000 4.000 3,260.00

606-01395  
 

0500 *MEDIAN TERMINAL 2.000 2.000

EACH 0.000 0.00

3,700.00000 2.000 7,400.00

606-01460  
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0505 *END ANCHORAGE (FLARED) 12.000 12.000

EACH 0.000 0.00

1,450.00000 12.000 17,400.00

606-02005  
 

0510 *END POST 12.000 11.000

EACH 1.000 125.00

125.00000 12.000 1,500.00

607-00005  
 

0515 *CORNER AND LINE BRACE POST 60.000 50.000

EACH 0.000 0.00

164.00000 50.000 8,200.00

607-00010  
 

0520 *FENCE WIRE WITH METAL POSTS 13,393.000 12,772.000

LF  621.000 931.50

1.50000 13,393.000 20,089.50

607-01050  
 

0520 MATERIAL ALLOWANCE FENCE WIRE MP 1,128.920

LF  -620.955 -546.44

0.88000 507.965 447.01

0525 *END POST (CHAIN LINK) 6.000 0.000

EACH 6.000 1,020.00

170.00000 6.000 1,020.00

607-52905  
 

0530 *CORNER AND LINE BRACE POST (CHAIN LINK) 10.000 0.000

EACH 10.000 2,300.00

230.00000 10.000 2,300.00

607-52910  
 

0535 *FENCE CHAIN LINK (48 INCH) 1,248.000 0.000

LF  1,248.000 12,480.00

10.00000 1,248.000 12,480.00

607-53148  
 

0535 MATERIAL ALLOWANCE FENCE CL (48 INCH) 1,272.000

LF  -1,248.000 -6,240.00

5.00000 24.000 120.00

0540 *CONCRETE CURB RAMP 33.000 33.000

SY  0.000 0.00

170.00000 33.000 5,610.00

608-00010  
 

0545 *CONCRETE BIKEWAY 1,885.000 1,663.000

SY  222.000 7,770.00

35.00000 1,885.000 65,975.00

608-00020  
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0550 *CURB AND GUTTER TYPE 2 (SECTION I-B) 6,518.000 6,518.000

LF  0.000 0.00

12.00000 6,518.000 78,216.00

609-21010  
 

0555 *CURB AND GUTTER TYPE 2 (SECTION I-M) 2,662.000 2,662.000

LF  0.000 0.00

12.50000 2,662.000 33,275.00

609-21011  
 

0560 *CURB AND GUTTER TYPE 2 (SECTION II-B) 6,358.000 6,358.000

LF  0.000 0.00

14.00000 6,358.000 89,012.00

609-21020  
 

0565 *CURB AND GUTTER TYPE 2 (SECTION II-M) 2,030.000 1,567.000

LF  0.000 0.00

15.00000 1,567.000 23,505.00

609-21021  
 

0570 *GUTTER TYPE 2 (6 FOOT) 32.000 32.000

LF  0.000 0.00

34.00000 32.000 1,088.00

609-24006  
 

0575 *CURB TYPE 6 (SECTION M) 3,773.000 806.000

LF  2,967.000 40,054.50

13.50000 3,773.000 50,935.50

609-60011  
 

0580 *MEDIAN COVER MATERIAL (PATTERNED CONCRETE) 12,771.000 12,771.000

SF  0.000 0.00

5.50000 12,771.000 70,240.50

610-00020  
 

0585 *MEDIAN EDGING (PATTERNED CONCRETE) 5,226.000 5,226.000

LF  0.000 0.00

23.50000 5,226.000 122,811.00

610-00100  
 

0590 *DELINEATOR (TYPE I) 266.000 149.000

EACH 0.000 0.00

15.00000 149.000 2,235.00

612-00001  
 

0595 *DELINEATOR (TYPE II) 78.000 22.000

EACH 0.000 0.00

16.00000 22.000 352.00

612-00002  
 

0600 *DELINEATOR (TYPE III) 10.000 5.000

EACH 0.000 0.00

17.00000 5.000 85.00

612-00003  
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0605 *1 INCH ELECTRICAL CONDUIT (PLASTIC) 783.000 0.000

LF  0.000 0.00

6.20000 0.000 0.00

613-01100  
 

0610 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 980.000 0.000

LF  0.000 0.00

9.25000 0.000 0.00

613-01200  
 

0613 *2 INCH ELECTRICAL CONDUIT (PLASTIC) (SPECIAL) 25,632.000 25,362.000

LF  0.000 0.00

5.33000 25,362.000 135,179.46

613-01201  
 

0615 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 3,906.000 3,906.000

LF  0.000 0.00

11.50000 3,906.000 44,919.00

613-01300  
 

0620 *4 INCH ELECTRICAL CONDUIT (PLASTIC) 9,367.000 3,141.000

LF  0.000 0.00

15.25000 3,141.000 47,900.25

613-01400  
 

0625 *PULL BOX (16"X24"X12") 23.000 23.000

EACH 0.000 0.00

450.00000 23.000 10,350.00

613-07026  
 

0630 *PULL BOX (24"X20"X12") 7.000 7.000

EACH 0.000 0.00

380.00000 7.000 2,660.00

613-07033  
 

0635 *WIRING 1.000 0.940

L S 0.060 3,600.00

60,000.00000 1.000 60,000.00

613-10000  
 

0637 WIRING (SPECIAL) NEUTRAL (GROUND WIRE) CHANGE 1.000 0.940

L S 0.060 3,327.87

55,464.48000 1.000 55,464.48

613-10010  
 

0640 *LIGHT STANDARD ALUMINUM (30 FOOT) (2-ARM) 15.000 4.000

EACH 0.000 0.00

2,250.00000 4.000 9,000.00

613-30302  
 

0640 MATERIAL ALLOWANCE LIGHT STD ALUM (30)(2) 11.000

EACH 0.000 0.00

1,353.34000 11.000 14,886.74
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0645 *LIGHT STANDARD ALUMINUM (35 FOOT) 117.000 99.000

EACH 0.000 0.00

1,600.00000 99.000 158,400.00

613-30350  
 

0645 MATERIAL ALLOWANCE LIGHT STANDARD ALUM (35 FT) 18.000

EACH 0.000 0.00

1,033.34000 18.000 18,600.12

0650 *CONCRETE FOUNDATION PAD 126.000 102.000

EACH 0.000 0.00

575.00000 102.000 58,650.00

613-40000  
 

0650 MATERIAL ALLOWANCE ALTERNATE SCREW ANCHORS 30.000

EACH 0.000 0.00

275.00000 30.000 8,250.00

0655 *INTERIOR LIGHTING (CONCRETE BOX GIRDER) 11.000 11.000

EACH 0.000 0.00

830.00000 11.000 9,130.00

613-50225  
 

0655 MATERIAL ALLOWANCE INTERIOR LIGHTING (CONC BOX) 0.000

EACH 0.000 0.00

173.33000 0.000 0.00

0660 *TUNNEL LIGHTING SYSTEM 2.000 2.000

L S 0.000 0.00

15,250.00000 2.000 30,500.00

613-50300  
 

0665 *LIGHT STANDARD TIMBER (TEMPORARY) 13.000 13.000

EACH 0.000 0.00

1,500.00000 13.000 19,500.00

613-50400  
 

0670 *LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) 166.000 119.000

EACH 0.000 0.00

390.00000 119.000 46,410.00

613-70400  
 

0670 MATERIAL ALLOWANCE LUMIN HPS (400 W) 47.000

EACH 0.000 0.00

178.89000 47.000 8,407.83

0675 *SIGN PANEL (CLASS I) 40.000 4.000

SF  29.500 486.75

16.50000 33.500 552.75

614-00011  
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0680 *SIGN PANEL (CLASS II) 646.000 165.000

SF  481.000 8,898.50

18.50000 646.000 11,951.00

614-00012  
 

0685 *SIGN PANEL (CLASS III) 1,198.000 630.750

SF  125.000 2,750.00

22.00000 755.750 16,626.50

614-00013  
 

0690 *STEEL SIGN POST (2X2 INCH TUBING) 131.000 12.000

LF  101.000 1,060.50

10.50000 113.000 1,186.50

614-00216  
 

0695 *STEEL SIGN POST (2.5X2.5 INCH TUBING) 577.000 204.000

LF  373.000 8,952.00

24.00000 577.000 13,848.00

614-00220  
 

0700 *STEEL SIGN POST (W 8X18) 192.000 0.000

LF  0.000 0.00

42.00000 0.000 0.00

614-00818  
 

0705 *CONCRETE FOOTING (TYPE 5) 16.000 0.000

EACH 16.000 28,800.00

1,800.00000 16.000 28,800.00

614-03005  
 

0710 *CONCRETE FOOTING (TRAFFIC SIGNAL POLE) 5.000 5.000

EACH 0.000 0.00

3,100.00000 5.000 15,500.00

614-03100  
 

0715 *MONOTUBE OVERHEAD SIGN CANTILEVER (14 INCH DIAMETER) 1.000 1.000

EACH 0.000 0.00

25,000.00000 1.000 25,000.00

614-31400  
 

0715 MATERIAL ALLOWANCE MONOTUBE OVERHEAD SIGN CANT (14 
INCH DIA)

0.000

EACH 0.000 0.00

14,910.00000 0.000 0.00

0720 *MONOTUBE OVERHEAD SIGN CANTILEVER (18 INCH DIAMETER) 2.000 2.000

EACH 0.000 0.00

28,000.00000 2.000 56,000.00

614-31800  
 

0720 MATERIAL ALLOWANCE MONOTUBE OVERHEAD SIGN CANT (18 
INCH DIA)

0.000

EACH 0.000 0.00

16,195.00000 0.000 0.00
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0725 *MONOTUBE OVERHEAD SIGN CANTILEVER (24 INCH DIAMETER) 4.000 4.000

EACH 0.000 0.00

32,000.00000 4.000 128,000.00

614-32400  
 

0730 *SPAN WIRE CABLE 1,065.000 1,065.000

LF  0.000 0.00

6.50000 1,065.000 6,922.50

614-72890  
 

0735 *SIGNAL CABLE 15,137.000 8,609.000

LF  0.000 0.00

6.00000 8,609.000 51,654.00

614-72893  
 

0740 *RUMBLE STRIP (GRINDING)(ASPHALT) 12,640.000 0.000

LF  0.000 0.00

0.65000 0.000 0.00

614-80391  
 

0745 *TRAFFIC SIGNAL SPAN WIRE POLE (12 INCH) 2.000 0.000

EACH 0.000 0.00

7,400.00000 0.000 0.00

614-85312  
 

0750 *TRAFFIC SIGNAL SPAN WIRE POLE (16 INCH) 6.000 6.000

EACH 0.000 0.00

9,300.00000 6.000 55,800.00

614-85316  
 

0755 EMBANKMENT PROTECTOR TYPE 5 0.000 0.000

EACH 0.000 0.00

940.00000 0.000 0.00

615-00050  
 

0760 4 INCH PLASTIC PIPE 414.000 414.000

LF  0.000 0.00

100.00000 414.000 41,400.00

619-50320  
 

0765 *DETOUR 1.000 1.000

L S 0.000 0.00

550,000.00000 1.000 550,000.00

621-00425  
 

0770 *CONSTRUCTION SURVEYING 1.000 0.960

L S 0.000 0.00

130,000.00000 0.960 124,800.00

625-00000  
 

0773 CONSTRUCTION SURVEYING (HOURLY) ADDITIONAL 
CONSTRUCTION SURVEY (HOUR)

46.000 46.000

HOUR 0.000 0.00

100.00000 46.000 4,600.00

625-00001  
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0775 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

844,000.00000 1.000 844,000.00

626-00000  
 

0780 *PAVEMENT MARKING PAINT 1,030.000 743.000

GAL 283.000 10,188.00

36.00000 1,026.000 36,936.00

627-00001  
 

0785 *THERMOPLASTIC PAVEMENT MARKING (INLAID) 358.000 0.000

SF  0.000 0.00

11.50000 0.000 0.00

627-00003  
 

0790 *EPOXY PAVEMENT MARKING 525.000 481.000

GAL 37.000 1,924.00

52.00000 518.000 26,936.00

627-00005  
 

0795 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 
(WORD-SYMBOL) 

155.000 0.000

SF  0.000 0.00

15.50000 0.000 0.00

627-30405  
 

0800 *FLAGGING 9,998.300 9,493.300

HOUR 505.000 11,110.00

22.00000 9,998.300 219,962.60

630-00000  
 

0805 *TRAFFIC CONTROL INSPECTION 217.000 198.000

DAY 19.000 2,945.00

155.00000 217.000 33,635.00

630-00007  
 

0810 *TRAFFIC CONTROL MANAGEMENT 384.000 358.000

DAY 23.000 9,660.00

420.00000 381.000 160,020.00

630-00012  
 

0815 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 5.000 4.500

EACH 0.000 0.00

525.00000 4.500 2,362.50

630-80336  
 

0820 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 118.000 91.800

EACH 0.000 0.00

105.00000 91.800 9,639.00

630-80341  
 

0825 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 43.000 38.700

EACH 0.000 0.00

105.00000 38.700 4,063.50

630-80342  
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0830 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 22.000 19.800

EACH 0.000 0.00

105.00000 19.800 2,079.00

630-80343  
 

0835 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 535.000 481.500

SF  0.000 0.00

21.00000 481.500 10,111.50

630-80344  
 

0840 *PORTABLE MESSAGE SIGN PANEL 4.000 3.600

EACH 0.000 0.00

13,500.00000 3.600 48,600.00

630-80355  
 

0842 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) ADD FLASHING ARROW PANELS

4.000 3.600

EACH 0.000 0.00

3,000.00000 3.600 10,800.00

630-80358  
 

0845 *DRUM CHANNELIZING DEVICE 362.000 325.800

EACH 0.000 0.00

52.00000 325.800 16,941.60

630-80360  
 

0850 *CONCRETE BARRIER (TEMPORARY) 17,726.000 15,953.400

LF  0.000 0.00

31.00000 15,953.400 494,555.40

630-80370  
 

0855 *TRAFFIC CONE 275.000 247.500

EACH 0.000 0.00

10.50000 247.500 2,598.75

630-80380  
 

0860 *IMPACT ATTENUATOR (TEMPORARY) 6.000 2.700

EACH 0.000 0.00

5,200.00000 2.700 14,040.00

630-85010  
 

0862 IMPACT ATTENUATOR (QUADGUARD) (TEMPORARY) ADD 
QUADGUARD

0.000 0.000

EACH 0.000 0.00

13,650.17000 0.000 0.00

630-85115  
 

0863 ADDED ITEM (EACH)/ IMPACT ATTENUATOR (QUADGUARD) 3.000 3.000

EACH 0.000 0.00

13,650.00000 3.000 40,950.00

900-00007  
 

0864 ADDED ITEM (DOLLAR)/ REPAIR QUADGUARD 4,034.990 4,034.990

DOL 0.000 0.00

1.00000 4,034.990 4,034.99

900-00006  
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0870 F/A MINOR CONTRACT REVISIONS 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0875 F/A PARTNERING 2,000.000 606.580

F A 122.750 122.75

1.00000 729.330 729.33

700-70011  
 

0880 F/A FUEL COST ADJUSTMENT 30,000.000 19,975.370

F A 0.000 0.00

1.00000 19,975.370 19,975.37

700-70016  
 

0885 F/A ROADWAY SMOOTHNESS INCENTIVE 28,463.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70018  
 

0890 F/A ON-THE-JOB TRAINEE 2,600.000 0.000

HOUR 0.000 0.00

1.00000 0.000 0.00

700-70021  
 

0895 F/A OJT COLORADO TRAINING PROGRAM 9,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0900 F/A QUALITY INCENTIVE PAYMENT 136,614.700 0.000

F A 136,614.700 136,614.70

1.00000 136,614.700 136,614.70

700-70025  
 

0905 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0910 F/A CONTAMINATED SOIL 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70037  
 

0915 F/A ADJUST UTILITIES 25,147.210 25,147.210

F A 0.000 0.00

1.00000 25,147.210 25,147.21

700-70060  
 

0920 F/A PROVIDE CLASS 2 FIELD OFFICE 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70081  
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0925 F/A RELOCATE UTILITIES 8,054.750 8,054.750

F A 0.000 0.00

1.00000 8,054.750 8,054.75

700-70100  
 

0930 F/A UTILITIES AND MAINTENANCE OF FIELD FACILITIES 50,000.000 44,039.740

F A 2,677.490 2,677.49

1.00000 46,717.230 46,717.23

700-70195  
 

0935 F/A POWER LINES MOUNTAIN VIEW ELECTRIC 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70200  
 

0940 F/A COMMUNICATION LINES 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70230  
 

0945 F/A EROSION CONTROL 116,311.320 58,395.720

F A 57,915.600 57,915.60

1.00000 116,311.320 116,311.32

700-70380  
 

0950 F/A HEALTH AND SAFETY PLAN 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70590  
 

CAT 0200 $2,031,557.30 17,040,154.65CURRENT AMT 18,909,285.53 $$

CAT NO0201 DALBY DRIVE 

0955 REMOVAL OF CONCRETE PAVEMENT 64.000 0.000

SY  0.000 0.00

40.00000 0.000 0.00

202-00210  
 

0960 STRUCTURE EXCAVATION 436.000 436.000

CY  0.000 0.00

4.50000 436.000 1,962.00

206-00000  
 

0965 *STRUCTURE BACKFILL (CLASS 1) 1,312.000 1,312.000

CY  0.000 0.00

14.00000 1,312.000 18,368.00

206-00100  
 

0970 *MECHANICAL REINFORCEMENT OF SOIL 811.000 811.000

CY  0.000 0.00

26.50000 811.000 21,491.50

206-00360  
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PCN: 13129R-BID   ESTIMATE RUN 09/23/2008

PROJECT: STU R200-097                  ESTIMATE NO: 0020 16:15:49

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0201 DALBY DRIVE 

0975 RESET AIR VENT 1.000 1.000

EACH 0.000 0.00

1,850.00000 1.000 1,850.00

210-01720  
 

0980 *BLOCK FACING 2,979.000 2,979.000

SF  0.000 0.00

7.25000 2,979.000 21,597.75

504-04410  
 

0985 *STRUCTURAL CONCRETE STAIN 646.000 646.000

SY  0.000 0.00

6.75000 646.000 4,360.50

601-40400  
 

CAT 0201 $0.00 69,629.75CURRENT AMT 72,189.75 $$

CAT NO0301 I-17-NA   POWERS BLVD 

0990 *STRUCTURE BACKFILL (CLASS 1) 958.000 958.000

CY  0.000 0.00

14.00000 958.000 13,412.00

206-00100  
 

0995 *MECHANICAL REINFORCEMENT OF SOIL 958.000 958.000

CY  0.000 0.00

26.50000 958.000 25,387.00

206-00360  
 

1000 *HOT MIX ASPHALT (GRADING SX) (100) (PG 76-28) 0.000 0.000

TON 0.000 0.00

73.50000 0.000 0.00

403-34871  
 

1005 *STEEL PILING (HP 12X74) 803.000 803.000

LF  0.000 0.00

58.00000 803.000 46,574.00

502-11274  
 

1010 *DRILLED CAISSON (48 INCH) 136.500 136.500

LF  0.000 0.00

245.00000 136.500 33,442.50

503-00048  
 

1015 *BRIDGE DRAIN (SPECIAL) 1.000 1.000

EACH 0.000 0.00

7,800.00000 1.000 7,800.00

513-00690  
 

1020 *WATERPROOFING (MEMBRANE) 1,968.000 1,968.000

SY  0.000 0.00

12.00000 1,968.000 23,616.00

515-00120  
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PCN: 13129R-BID   ESTIMATE RUN 09/23/2008

PROJECT: STU R200-097                  ESTIMATE NO: 0020 16:15:49

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0301 I-17-NA   POWERS BLVD 

1025 *WATERSTOP 41.000 41.000

LF  0.000 0.00

23.00000 41.000 943.00

518-00100  
 

1030 *BRIDGE EXPANSION DEVICE (0-4 INCH) 136.000 136.000

LF  0.000 0.00

190.00000 136.000 25,840.00

518-01004  
 

1035 *CONCRETE CLASS D (BRIDGE) 827.000 827.000

CY  0.000 0.00

425.00000 827.000 351,475.00

601-03040  
 

1037 ADDED ITEM (DOLLAR)/ PRICE REDUCTION CONCRETE CLASS D 
(BRIDGE)

0.000 -1,190.000

DOL 0.000 0.00

1.00000 -1,190.000 -1,190.00

900-00006  
 

1040 *STRUCTURAL CONCRETE STAIN 2,241.000 2,241.000

SY  0.000 0.00

6.75000 2,241.000 15,126.75

601-40400  
 

1045 *REINFORCING STEEL 8,923.000 8,923.000

LB  0.000 0.00

0.83000 8,923.000 7,406.09

602-00000  
 

1050 *REINFORCING STEEL (EPOXY COATED) 165,771.000 165,771.000

LB  0.000 0.00

0.95000 165,771.000 157,482.45

602-00020  
 

1055 *BRIDGE RAIL TYPE 10M 536.000 536.000

LF  0.000 0.00

190.00000 536.000 101,840.00

606-11030  
 

1060 1 INCH ELECTRICAL CONDUIT (PLASTIC) 422.000 422.000

LF  0.000 0.00

6.20000 422.000 2,616.40

613-01100  
 

1065 2 INCH ELECTRICAL CONDUIT (PLASTIC) 250.000 250.000

LF  0.000 0.00

9.25000 250.000 2,312.50

613-01200  
 

1070 *2-1/2 INCH ELECTRICAL CONDUIT (PLASTIC) 250.000 250.000

LF  0.000 0.00

12.50000 250.000 3,125.00

613-01250  
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PCN: 13129R-BID   ESTIMATE RUN 09/23/2008

PROJECT: STU R200-097                  ESTIMATE NO: 0020 16:15:49

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0301 I-17-NA   POWERS BLVD 

1075 *PRECAST CONCRETE U GIRDER (PRE-TENSIONED) 880.000 880.000

LF  0.000 0.00

420.00000 880.000 369,600.00

618-10000  
 

CAT 0301 $0.00 1,186,808.69CURRENT AMT 1,187,998.69 $$

CAT NO0302 I-17-NB  POWERS BLVD 

1080 *STRUCTURE BACKFILL (CLASS 1) 961.000 961.000

CY  0.000 0.00

14.00000 961.000 13,454.00

206-00100  
 

1085 *MECHANICAL REINFORCEMENT OF SOIL 961.000 961.000

CY  0.000 0.00

26.50000 961.000 25,466.50

206-00360  
 

1090 *HOT MIX ASPHALT (GRADING SX) (100) (PG 76-28) 0.000 0.000

TON 0.000 0.00

73.50000 0.000 0.00

403-34871  
 

1095 *STEEL PILING (HP 12X74) 1,005.000 1,005.000

LF  0.000 0.00

58.00000 1,005.000 58,290.00

502-11274  
 

1095 MATERIAL ALLOWANCE STEEL PILE (HP 12 X 74) 0.000

LF  0.000 0.00

31.19000 0.000 0.00

1100 *DRILLED CAISSON (48 INCH) 132.000 132.000

LF  0.000 0.00

245.00000 132.000 32,340.00

503-00048  
 

1105 *BRIDGE DRAIN (SPECIAL) 1.000 1.000

EACH 0.000 0.00

7,800.00000 1.000 7,800.00

513-00690  
 

1110 *WATERPROOFING (MEMBRANE) 1,968.000 1,968.000

SY  0.000 0.00

12.00000 1,968.000 23,616.00

515-00120  
 

1115 *WATERSTOP 41.000 41.000

LF  0.000 0.00

23.00000 41.000 943.00

518-00100  
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PCN: 13129R-BID   ESTIMATE RUN 09/23/2008

PROJECT: STU R200-097                  ESTIMATE NO: 0020 16:15:49

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0302 I-17-NB  POWERS BLVD 

1120 *BRIDGE EXPANSION DEVICE (0-4 INCH) 136.000 136.000

LF  0.000 0.00

190.00000 136.000 25,840.00

518-01004  
 

1125 *CONCRETE CLASS D (BRIDGE) 821.000 821.000

CY  0.000 0.00

425.00000 821.000 348,925.00

601-03040  
 

1126 ADDED ITEM (DOLLAR)/ P/R CONCRETE CLASS D (BRIDGE) 0.000 -640.000

DOL 0.000 0.00

1.00000 -640.000 -640.00

900-00006  
 

1130 *STRUCTURAL CONCRETE STAIN 2,227.000 2,227.000

SY  0.000 0.00

6.75000 2,227.000 15,032.25

601-40400  
 

1135 *REINFORCING STEEL 8,928.000 8,928.000

LB  0.000 0.00

0.83000 8,928.000 7,410.24

602-00000  
 

1140 *REINFORCING STEEL (EPOXY COATED) 164,680.000 164,680.000

LB  0.000 0.00

0.95000 164,680.000 156,446.00

602-00020  
 

1145 *BRIDGE RAIL TYPE 10M 536.000 536.000

LF  0.000 0.00

190.00000 536.000 101,840.00

606-11030  
 

1150 1 INCH ELECTRICAL CONDUIT (PLASTIC) 370.000 370.000

LF  0.000 0.00

6.20000 370.000 2,294.00

613-01100  
 

1155 2 INCH ELECTRICAL CONDUIT (PLASTIC) 250.000 250.000

LF  0.000 0.00

9.25000 250.000 2,312.50

613-01200  
 

1160 *PRECAST CONCRETE U GIRDER (PRE-TENSIONED) 880.000 880.000

LF  0.000 0.00

420.00000 880.000 369,600.00

618-10000  
 

CAT 0302 $0.00 1,190,969.49CURRENT AMT 1,191,609.49 $$
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PCN: 13129R-BID   ESTIMATE RUN 09/23/2008

PROJECT: STU R200-097                  ESTIMATE NO: 0020 16:15:49

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0303 I-17-H  PEDESTRIAN UNDERPASS 

1165 STRUCTURE EXCAVATION 139.000 139.000

CY  0.000 0.00

4.50000 139.000 625.50

206-00000  
 

1170 *STRUCTURE BACKFILL (CLASS 1) 6.000 6.000

CY  0.000 0.00

14.00000 6.000 84.00

206-00100  
 

1175 *BLOCK FACING 89.000 89.000

SF  0.000 0.00

7.25000 89.000 645.25

504-04410  
 

1180 *CONCRETE CLASS D (BOX CULVERT) 81.000 81.000

CY  0.000 0.00

385.00000 81.000 31,185.00

601-03030  
 

1185 *STRUCTURAL CONCRETE STAIN 183.000 183.000

SY  0.000 0.00

6.75000 183.000 1,235.25

601-40400  
 

1190 *REINFORCING STEEL (EPOXY COATED) 21,524.000 21,524.000

LB  0.000 0.00

0.95000 21,524.000 20,447.80

602-00020  
 

1195 *1-1/2 INCH ELECTRICAL CONDUIT (PLASTIC) 77.000 77.000

LF  0.000 0.00

10.00000 77.000 770.00

613-01150  
 

CAT 0303 $0.00 54,992.80CURRENT AMT 54,992.80 $$

CAT NO0304 I-17-I  PEDESTRIAN UNDERPASS 

1200 STRUCTURE EXCAVATION 63.000 63.000

CY  0.000 0.00

4.50000 63.000 283.50

206-00000  
 

1205 *STRUCTURE BACKFILL (CLASS 1) 8.000 8.000

CY  0.000 0.00

14.00000 8.000 112.00

206-00100  
 

1210 *BLOCK FACING 77.000 77.000

SF  0.000 0.00

7.25000 77.000 558.25

504-04410  
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PCN: 13129R-BID   ESTIMATE RUN 09/23/2008

PROJECT: STU R200-097                  ESTIMATE NO: 0020 16:15:49

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0304 I-17-I  PEDESTRIAN UNDERPASS 

1215 *CONCRETE CLASS D (BOX CULVERT) 79.000 79.000

CY  0.000 0.00

385.00000 79.000 30,415.00

601-03030  
 

1220 *STRUCTURAL CONCRETE STAIN 179.000 179.000

SY  0.000 0.00

6.75000 179.000 1,208.25

601-40400  
 

1225 *REINFORCING STEEL (EPOXY COATED) 21,045.000 21,045.000

LB  0.000 0.00

0.95000 21,045.000 19,992.75

602-00020  
 

1230 *1-1/2 INCH ELECTRICAL CONDUIT (PLASTIC) 43.000 43.000

LF  0.000 0.00

10.00000 43.000 430.00

613-01150  
 

CAT 0304 $0.00 52,999.75CURRENT AMT 52,999.75 $$

CAT NO0305 POWERS BLVD. RETAINING WALLS 

1235 STRUCTURE EXCAVATION 834.000 834.000

CY  0.000 0.00

4.50000 834.000 3,753.00

206-00000  
 

1240 *STRUCTURE BACKFILL (CLASS 1) 12,467.000 12,467.000

CY  0.000 0.00

14.00000 12,467.000 174,538.00

206-00100  
 

1245 *MECHANICAL REINFORCEMENT OF SOIL 7,303.000 7,303.000

CY  0.000 0.00

26.50000 7,303.000 193,529.50

206-00360  
 

1250 *SHORING (AREA 1) 1.000 1.000

L S 0.000 0.00

44,000.00000 1.000 44,000.00

206-01781  
 

1255 *BLOCK FACING 20,249.000 20,249.000

SF  0.000 0.00

7.25000 20,249.000 146,805.25

504-04410  
 

1260 *CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 305.480 305.480

CY  0.000 0.00

315.00000 305.480 96,226.20

507-00100  
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0305 POWERS BLVD. RETAINING WALLS 

1265 *STRUCTURAL CONCRETE STAIN 2,472.000 2,472.000

SY  0.000 0.00

6.75000 2,472.000 16,686.00

601-40400  
 

CAT 0305 $0.00 675,537.95CURRENT AMT 675,537.95 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

1270 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

35,000.00000 1.000 35,000.00

620-00012  
 

1275 SANITARY FACILITY 2.000 2.000

EACH 0.000 0.00

1,200.00000 2.000 2,400.00

620-00020  
 

CAT 0400 $0.00 37,400.00CURRENT AMT 37,400.00 $$

PROJECT TOTAL 2,031,557.30 $ 20,308,493.08CURRENT AMT 22,182,013.96 $$


